
12/04/1395 08:34 312-942-9355 SMITH ENV PAGE 02

EPA Region 5 Records Ctr.

279206 ,
"2 /

UNITED STATES ENVIRONMENTAL PROTECTION AQENTCY (
POLREP

Date: December 04, 1995
From: Charles Gebien, QSC, U.S. EPA, Region v
To: Terri Johnson, OSWSR (703)603-9116

Rick Karl, EERB
H. valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Purey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-6451
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431

Subject: Autodeposition inc. site
Chicago, IL

Polrep No: Polrep 22
Site ID: AOl
D.O. NO: 5001 - 05 - 373

Response Auth.: CERCLA/Emergency Response
NPL Status: NON-NPL
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued this week.
Weather: 20°F - 55°F, with some rain. See previous Polrepa for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 11/27/95 through 12/01/95:

Smith Environmental continued to bulk chromium contaminated debris
from the east room. Dismantling of the Autodeposition line was
continued during the week. This activitiy included sludge and
liquid removal from the vat line and then removal of the vats.
Liquids were pumped and filtered into poly tanks for disposal as
ct.rom.ic acid solution. The vats were then staged for removal from
the site in both the east and west rooms. Pending bank approval,
either G. Westerberg or S. Williams will take possession of the
Autodep vats. Dismantling of the waste water treatment area was
completed. During the week, 3 30-foot trailers of clean scrap
and/or vats from the east room were shipped off-site via Stan
Williams Buff Co. for recycling. 20 cubic yards (CY) of chromium
contaminated debris were shipped off-site for disposal at City
Environmental using Ozinga Transportation (20 CY manifest no.
MI3987441). 8 subsurface soil samples collected using the Geoprobe
were shipped to IEA Laboratories for total metals and TCLP-
metals{where applicable) analysis. West room walls were scraped of
loose chrome contaminated debris where indicated by earlier wall
sampling.
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NEXT STEPS:
- Continued disposal of bulk chrome debris.
- Continue cleanup of all areas.
- Complete dismantling and removal of vats in Autodeposition line,
- Commence pressure washing the walls and floors, building wide.
- Continue shipping of debris and liquids as necessary.

COST INFORMATION:

ERGS
TAT

(RES)
TO DATE
$311,873
$30,039

(as of 12/04/95)*
(as of 12/04/95)**

CEILING
$ 450,000

* from 1900-55 and includes awaits costs.
** This cost does not include multiplier.
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DISPOSAL INFORMATION

WASTE
STREAM

F008 DEBRIS

D007 DEBRIS

DO 02 CHROMIC &
NICKEL
LIQUID

DO 02 WASTE
CORROSIVE
LIQUID

F006, D002,
D006, D007
CYANIDE

13001 FLAMMABLE

DATE
SHIPPED

8/17/95

8/25/95

8/31/95

10/10/95

10/16/95

10/30/95

11/08/95

11/13/95

11/17/95

11/22/95

11/30/95

9/25/95

10/30/95

11/08/95

9/29/95

10/25/95

10/1/95

11/09/95

10/3/95

QUANTITY
SHIPPED

15 CY

15 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

5,000 GAL

4, 900 GAL

4,900 GAL

1,200 GAL

4,300 GAL

1,550 GAL
LIQUID
110 GAL
SOLID

1,500 GAL
LIQUID
220 GAL
SOLID

DISPOSAL
LOCATION

MICHIGAN
DISPOSAL

CITY KNVIR.
INC.

RESEARCH OIL
CO.

CYANOKBM

U.S. FILTER
RECOVERY
SYSTEM

PERMA-PIX OF
DAYTON INC.

MANIFEST
NUMBER

MI
41S2307
MI
4182308

MI
305484.4
MI
3649010
MI
4182305
MI
3730419
MI
3054845
MI
3987438
MI
3987439
MI
3987440
MI
3987441

IL
6248948
IL
4988957
IL
4451431

MI
3730478
MI
3054841

MN
7301593
MN
7301596

IL
6906081
IL
6519713


